

1. Six Phases of SDLC (Software Development Life Cycle)

1. **Requirement Gathering & Analysis** – Collect and analyze the project requirements from stakeholders.
 2. **Design** – Create the software architecture, database design, and user interface design.
 3. **Development (Coding)** – Write the source code based on the design specifications.
 4. **Testing** – Check the software for bugs and verify that it meets requirements.
 5. **Deployment** – Release the software for users to access and use.
 6. **Maintenance** – Fix issues, update features, and improve the software after deployment.
-

2. Three Differences Between Agile and Waterfall

Agile	Waterfall
Development is done in small iterations (sprints).	Development follows a fixed sequence of phases.
Changes can be made during the project.	Changes are difficult once development starts.
Customer feedback is taken continuously.	Customer feedback is usually taken at the end.

3. Three Main Scrum Roles

1. **Product Owner** – Defines requirements and prioritizes work for the team.
 2. **Scrum Master** – Facilitates Scrum processes and removes obstacles for the team.
 3. **Development Team** – Designs, develops, and tests the product.
-

4. What is a Sprint in Scrum?

A **Sprint** is a fixed time period during which the Scrum team completes a set of planned tasks and delivers a working product increment.

Typical Duration: 1 to 4 weeks (most commonly 2 weeks).

5. Meaning of Jira Board Columns

Column	Meaning
--------	---------

Backlog	List of all tasks, stories, and requirements waiting to be worked on.
----------------	---

To Do	Tasks selected and ready to start.
--------------	------------------------------------

In Progress	Tasks that are currently being worked on.
--------------------	---

Done	Tasks that have been completed successfully.
-------------	--